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STATINTL
STATINTL

Declass Review by Nf\RRfB

STATINTL
4 When you were over here recently you left behind photographs which you
wanted to take with you. However, I am hopeful that within the next day or so
you will be seeing the equipment in the flesh, itself. The situation on the
final delivery stage was, of course, most distressing in that we pulled out all
the stops and were working night and day to get this equipment ready and then
having achieved this although & bit late and obviously an embarrassment to you
it was delayed for a further 6 to 7 day. due to bad weather and lack
of suitable flights. This, of course, € oI those things that happen and
generally speaking when you are running late you find that luck never goes with
you. However the situation will soon be rectified by the arrival of the
equipment:la,nd the setting up and testing of it. STATINTL
STATINTL
Everything possible is being done to expedite the delivery of the 2nd and
3rd equipments. However, it should be mentioned that we are considerably
embarrassed by the fact that the suppliers of the power packs, we mentioned this
to you when you were over here, do not look like coming forward with these until
the end of this current month. Every possible pressure is being put on them but

we just cannot mensge to extract etter delivery date. This will mean that

No.2 equipment will 1eave[::;::;:ftﬁmid January and No.3 equipment mid February.

The Blocks and gratings for No. equipment will leave |the end of

December and those for No.3 equipment mid Januery. T 18 possible to anticipate
these delivery dates for the blocks and gratings we will certainly do so but again
luck has not been with us as the master ruling was damaged and the new one which has
been produced will give us test samples at the end of this week. These have to

be approved by us and then supplies have to come forward and this will inevitably
cause some time delay after the return of information of acceptance. I was
naturally hoping that we would get the blocks and gratings for No.2 machine out to
Rome at an early date so that you could probably accept both machines from the No.

1 electronics. We have been into this position very carefully indeed and T do not
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I hope things go well with you on the first machine and that you find
the performence entirely to your satisfaction.

I am sending a copy of this letter so that he is clear
about the actual delivery position. STATINTL
STATINTL
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